

c. Graphical presentation of the project's components

		Month 1-6	Month 7-12	Month 13-18	Month 19-24
WP1	Task 1.1	0-----			
	Task 1.2		-----0		
	Task 1.3			-----	
WP2	Task 2.1	0-----0			
	Task 2.2	0-----			
	Task 2.3	-----	-----		
	Task 2.4	-----	-----		
	Task 2.5	-----			
	Task 2.6	-----	-----		
	Task 2.7		-----		
	WP3	Task 3.1	-----0		
Task 3.2			-0-----		
WP4	Task 4.1	0-----0			
	Task 4.2		-0-----		
WP5	Task 5.1	-----			
	Task 5.2	-----	-0-----0		
	Task 5.3	-----			
	Task 5.4	-----			
	Task 5.5	-----			
	Task 5.6	-----	-----0		
	Task 5.7	-----			
WP6	Task 6.1	-----	-0-----0		
	Task 6.2	-----			
	Task 6.3	-----		-----0	
	Task 6.4	-----			
	Task 6.5	-----			
WP7	Task 7.1	-----			
	Task 7.2	-----	-0-----0		
	Task 7.3	-----			
	Task 7.4	-----		-----0	
WP8	Task 8.1	-----			
	Task 8.2	-----	-0-----0		
	Task 8.3	-----			
	Task 8.4	-----		-----0	
WP9	Task 9.1	-----0			
	Task 9.2	-----	-0-----		
	Task 9.3			-----0	
WP10a	Task 10a1	-----			
	Task 10a2			0-----	
	Task 10a3				0-----
WP10b	Task 10b1	-----	-----		
	Task 10b2			0-----	
	Task 10b3				0-----
WP11	Task 11.1	-----	-----	-----	-----
	Task 11.2			Input from all WP to	-----