NEPTUNO PROJECT PLANNING AND ESTIMATED EFFORT

PROJECT MEETINGS

WORK PACKAGES		MONTHS																		
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	PPM
		M1					M2						M3						M4	TOTAL
WP1	**SOAR on E&T in EU-25**				D11															3
WP2	**KNOWLEDGE MANAGEMENT**																			
	Web Site												D211					D212		2
	Communication Systems												D221					D222		2
	E-learning												D23							2
	Integrating Conventional Teaching Methods																	D24		2
	International Seminar & Quality																	D25		2
	Visibility WNU																	D26		2
WP3	**EUROMASTER**																			
	European Master									D31*										6
	Nuclear PhD												D32							3
	Advanced Courses												D33							3
	Continued Training												D34							3
WP4	**NUCLEAR TRAINING**																			
	Pofessional positions						D41													2
	Accreditation scheme															D42				4
	Organisation and links															D43				4
WP5	**APPROCHES FOR TRAINING**																			
	Evaluation of Existing Training Programs												D51							3
	Design of IPP train. Progra. for subcontractors						D521			D522										3
	Standards for IOE seminars+ pilot identificat.									D53										3
	Upgrade a Course on Nuclear Safety						D54													1
WP6	**PILOT EXPERIENCES**																			
	Euromaster									D611						D612				6
	IOE seminar									D621						D622				6
	IPP for subcontractors									D631						D632				6
	Nuclear Safety Course									D641						D642				6
WP7	**COORDINATION**																		D71	6

TOTAL PMM	80

TRAVELS			
Progress meetings (4)x (7 WP leaders+ 5 institut. membres+ 3 coordinators)	=	60	*D31=D311+D312+D313+D314+D315+D316
"inside" WP´s travels	=	60	*D53=D531+D532
Total number of travels:		120 travels	